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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1, 843,269 11/23/05 88%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1, 808,809 12/07/05 97%
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $102, 011 08/ 30/ 06 0
P0- 88 0-(7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240 08/ 30/ 06
--0) (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724 12/06/04 .0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 °
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
--() (209) 334- 0790
HA22 WPCP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,468,918 03/22/04 21%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $18, 253,958 03/ 26/ 04 24%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $0 02/09/ 07 0
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 24%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $96, 773 08/ 24/ 05 62%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUI TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 57%
10- 406404 AND HAM STATI ON AT VARI QUS LOCATI ONS 639 EAST LOCKEFCORD STREET 1110 WEST KETTLEMAN $1,843,999 11/18/05 36%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $1, 058,402 12/30/06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 37%
10- OM4404 CARSON FROM 0.4 KM EAST OF SILVER POST OFFI CE BOX 1630 1110 WEST KETTLEMAN $340, 051 05/19/06 90%
LAKE SPILLWAY BRIDGE TO 5.1 KM VEST LANE, SU TE 35 $340, 051 09/ 15/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,980,511 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SUI TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 39%
10- 0A8504 CREEK BRI DCE 260 HANFORD STREET $2,153,319 04/13/05 76%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $150, 025 04/ 25/ 07 °
P1-24 0- (1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 83%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $313,476 04/ 24/ 06 80%
EAST OF OBYRNES FERRY ROAD $63,031 09/15/06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 36%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES POST OFFI CE BOX 159 POST OFFI CE BOX 218 $392,915 02/10/06 270
AND | N TUOLUMNE COUNTY ON ROUTE 108 $91, 433 12/ 26/ 06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP
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10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGECRGE REED | NC DE LA CRUZ MARCELI NO $2,618,781 07/28/06 0%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. O BOX 548 P. 0. BOX 430 $0 08/07/06 0%
DRI VE $0 10/ 12/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
HA22 WPCP
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 116,431 11/10/05 25%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P. O BOX 878 $42,922,380 11/28/05 61%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $6, 757,544 02/ 21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 100%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBI E RD., PMB 6203 P.O. BOX 1863 $265,795 09/14/05 o0
ACST- P099- (495) E 0.1 KM SQUTH OF O STREET $0 08/ 02/ 06 °
G P0-99 4-(5E) UNDERCRGSSI NG AUBURN, CA 95602 (209) 667-1147 08/ 03/ 06
--0) I NSTALL MESSAGE SI GN COVPLETED
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI, | NC. HASSAN JAKHAR $1, 280,282 01/06/06 8%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $565, 827 01/17/06 44%
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $125,536 08/ 04/ 09 0
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,043,509 11/07/05 23%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $10, 156, 722 11/18/05 429
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $4,702,305 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COWPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 473,601 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SUITE 35 $11,557 10/ 06/ 06 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LCDI, CA 95240
PLANT EST

HE12 SWPPP SATI S
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10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,527,218 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $811, 850 05/04/06 93%
10- OMB504 BANCS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $857, 607 05/22/06 98%
COLD PLANE ASPHALT CONCRETE $247,717 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC $612,839 05/ 04/06 0%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 0
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523- 0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--0) 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEQL, HARM NDER $1, 785,000 05/03/06 40%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $930,202 05/05/06 520
REMOVE DEBRI S FROM HWY CAUSED BY $234,090 09/21/06 °
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869
201130
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 17%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $781, 039 06/ 17/ 06 8%
CONSTRUCT TWO TEMPORARY BRI DGES AND $644, 632 09/ 30/ 06 °
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $552,847 04/12/06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEVAN LANE $225, 792 04/ 25/ 06 210%
CF ROUTE 4 AND 5 SEPARATI ON #35 $225,792 08/ 20/ 06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1,417,389 03/18/03 0%
ACNH- X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,739,138 05/10/05 100%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEVAN $1, 823,470 05/19/05 100%
UNDERCROSSI NG TO PARADI SE CUT LANE, SUITE 35 $0 08/18/ 06 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA-95240 08/ 18/ 06
ASPHALT CONCRETE OVERLAY (209) 333-6972 COVPLETED
HML WPCP
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OQUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $339, 898 04/ 27/ 06 95%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $209,539 05/12/06 59
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $209, 539 08/ 23/06 °
(209) 982- 0950 (209) 333-6930
HVB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,688,548 01/16/04 0%
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 °
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, | NC. GURDI P " DANNY" UPPAL $527,550 05/30/06 22%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $4,688 06/ 08/ 06

HA25 WPCP

DRI VE
| RRI GATI ON SYSTEM

(408) 682- 0100

LANE, SUITE 35
(209) 333-6930

$4,688 11/30/06

1%
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Location Awarded
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10-SJ-12-7.0/0 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS CUNNI NGHAM & SONS, INC. UPPAL, DANNY $105,000 07/17/06  100%
10- 0P7104 AT PEATLAND ROAD (KP 11.2) P. O BOX 425 1110 W KETTLEMAN $2,404  07/18/06 .0,
REPLACE ERCDED 36" CMP W TH 48" CWP LANE, STE 35 $0 08/ 04/ 06 0
OAKDALE, CA 95361 08/ 07/ 06
(209) 333-6930 COVPLETED
HA42
10-SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY IN AND NEAR GEORGE REED, INC. BAL BAHADUR PAUL $474,456 05/ 09/ 06 50%
10- OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP. O BOX 1630 1110 W KETTLEMAN LANE $400, 510 05/ 19/ 06 84%
TO 0.1 KM EAST OF SUNRI SE STREET #35 $400, 510 08/ 20/ 06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA95241
(209) 333-6923
HML WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $779,527 03/29/06  100%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $346, 610 04/ 11/ 06 44%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $346, 610 10/ 02/ 06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS I NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY" $1,998,387 02/24/06 100%
10- OMB704 COUNTI ES AT VARI QUS LOCATI ONS 1110 W KETTLEMAN $1,637,905 03/10/06 ;.
CHI P SEAL LANE, SU TE# 35 $0 07/26/ 06 0
08/ 01/ 06
(209) 333-6930 COVPLETED
HML WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 41%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $1, 495, 153 05/ 31/ 06 715
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $739,368 12/08/06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. JOHN YANGUBA $1,777,693 03/22/04 100%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1,834,475 04/07/04 00
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/ 02/ 06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240 08/ 02/ 06
-0 (209) 333-6922 PLANT EST

HB1 SWPPP SATI S
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10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- OK8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24, 718,159 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $1,900 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 25%
10- 0H5204 STOCKTON AT MARI POSA ROAD PO BOX 2910 550 GREENVILLE RD 611 SAN JUAN AVENUE $304, 915 05/ 30/ 06 23%
OVERCRCSSI NG $262, 064 12/29/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10- SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 33%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $2, 411,479 07/12/05 35%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $463,543 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160, 175 06/ 30/ 06 6%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $293,929 07/12/06 30
ACST- P099- (502) E LODI  OVERCRCSSI NG $293,929 07/27/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 92%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $441,101 06/27/03 96%
TO 0.3 KM NORTH OF SOUTH LODI LANE, SUITE 35 $3,497 12/ 29/ 06 0

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333-6928
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON CO. BAL BAHADUR PAUL $475,525 06/ 16/ 06 100%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P. O BOX 151 1110 W KETTLEMAN LANE $464, 740 06/ 26/ 06 96%
Pl NE STREET OVERCROSSI NG #35 $464, 740 08/ 20/ 06 0
CONSTRUCT RUMBLE STRI P STOCKTON CA 95201
(209) 333-6923
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 45%
10- 030504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $495, 138 11/28/05 98%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $495, 138 08/ 20/ 06 0
G P0- 99 4- (4E) DRY CREEK BRI DCGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10- SJ-99- 35. 6/ 36. 3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO GEORGE REED, [ NC. MARI O CASTILLO $529, 362 06/ 14/ 06 0%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. 0. BOX 1630 611 SAN JUAN AVENUE $0 06/ 22/ 06 0%
OVERCRCSSI NG TO 0.6 KM SOUTH OF $0 08/31/06 °
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 041-1926
PAVE MEDI AN SUSPENDED
HA42 SWPPP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629, 589 04/28/ 06 0%
10- 0M3204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HVLB WPCP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231,376 03/28/06 9%
10- 300164 TRACY AT VARI OQUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $1, 350, 040 04/12/06 204
ACNH X077-(014) N W DEN FREEWAY AND BRI DGES $866, 068 06/ 11/ 10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COWPANY GURDI P " DANNY" UPPAL $654,918 06/13/06 27%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $299, 073 06/ 23/ 06 46%
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $299, 073 12/ 14/ 06 0
(760) 446- 3100 (209) 333-6930

HA42 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY I N AND NEAR VWATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 085,112 02/ 06/ 06 7%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $589, 696 02/ 22/ 06 14%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $290, 065 07/31/07 0
--() THE TUCLUWMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308, 226 11/17/05 100%
10- 0K1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. O BOX 1863 $307,331 12/02/05 95%
ACST- P132- (046) E I NSTALL NEW SI GNALS $0 08/29/06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667- 1869 08/ 30/ 06
--0) (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUG- 108-21.0/25.1 I'N TUOLUWMNE COUNTY NEAR LONG BARN GEORGE REED, | NC. SONORA CONSTRUCTI ON $391, 855 05/08/06 83%
10- 0M4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP.O. BOX 548 P. O BOX 218 $355,597 05/18/06 91%
RCAD TO 0.7 KM VEST OF SNOVWHI TE RI DGE $355, 597 08/ 25/ 06 0
DRI VE SONORA CA 95370 (209) 533-3894
REPAI R ASPHALT CONCRETE PAVEMENT SUSPENDED
HML WPCP
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED, | NC. V. RAY WORTHI NGTON, $869, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P. 0. BOX 548 ACTI NG $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK P.O BOX 218 $0 09/29/06 0
ROAD SONORA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533- 3894
HB1 WPCP
10- TUG 120-7.4/11. 3 I'N TUCLUMNE COUNTY NEAR YOSEM TE GECRGE REED I NC V. RAY WORTHI NGTON $787,775 04/19/06 25%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $212, 444 05/ 03/ 06 270
RUBBERI ZED ASPHALT CONCRETE OVERLAY $212,444 10/ 02/ 06 0

HVL WPCP

SONCRA CA 95370
(209) 984- 5202
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 0%
10- OP7704 GRADE AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $0 08/ 14/ 06 0%
W DENI NG ROADVWAY AT VARI QUS $0 12/31/06 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $355, 786, 888 Completed to Date: $181, 822,421  Work This Month: $20, 472, 279




Cnty Rt Pm
10- ALP-4-12.5/26.5

10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA- 88-66. 6/ 68. 5
10- AVA-104-3.6/0

10- AVA-124-8.5/0
10-CAL-4-8.1/8.4

10- CAL-4-35.4/0
10-CAL-4-42.7/49.6
10- MER-99-10. 2/ 12. 8
10- MER-99-14.7/15.1
10- MER-99-15. 2/ 16. 2
10- MER-99- 26. 5/ 28. 8
10- MER-99- 28. 2/ 36. 4
10- MER- 140-27. 0/ 30. 2
10- MER- 152-18.4/19.5
10- MER- 165-32. 2/ 32.6
10- MPA- 140-34. 0/ 51

Statement of Ongoing Contracts - Index

Contract

10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- OM4404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- 0E9704
10- 363114
10- 0L1604
10- 482314
10- 3169E4
10- 2A50U4
10- 0A5804
10- OMB504
10- OH5504
10- 0A8204

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA-140-42.3/0 10- 0P2404
10- MPA- 140-42. 3/ 43.5 10- 0P4404
10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10- SJ-5-.3/13.8 10- OM2704
10-SJ-5-5.4/45.8 10- OF5104
10- SJ-5-27.0/27.9 10- 263414
10- SJ-5-28.3/29.5 10- OMB204
10-SJ-12-7.0/0 10- 0P7104
10- SJ-12-18.4/20.8 10- OM2804
10- SJ-12-23.1/0 10- 0H2004
10- SJ-26-1.2/15.3 10- OM6704
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-11.9/12.5 10- 2A9104
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99-25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ-99-29.5/30.7 10- 0K8704

10-SJ-99-30.7/38.7 10- 00504
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Statement of Ongoing Contracts - Index

10- SJ-99-35.6/36.3
10-SJ-132-.6/2.2

10- SJ-205-3.0/13.6
10- STA-5-/28.1

10- STA-99-9.9/15

10- STA-132-19.6/0
10- TUO- 108-45. 5/ 50. 3
10-TUO 108-1.8/4.6
10-TUO- 108-21.0/25.1
10- TUO- 120-7.4/11.3
10- TUO- 120- 24. 5/ 30

10

Contract

10- 0K5604
10- OMB204
10- 300164
10- OF85U4
10- 0F7204
10- 0K1804
10- OM4A104
10- 3404U4
10- 0MA204
10- 0MA004
10- OP7704
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO

$4, 625, 926
$209, 054, 859
$106, 642, 520
$32, 366, 910
$2, 500, 000

Work Comp
$4, 688, 548
$86, 037, 813
$81, 098, 594
$9, 997, 467
$0



Statement of Ongoing Contracts - Federal Aid

District 10
Federal Aid Category Bid + CCO
$596, 673
District Total: $355, 786, 888

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
10 $5, 888, 041

Work completed this Period: $5, 888, 041

Work Comp
$0
$181, 822, 421
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